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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES - ENGINEERING, MANUFACTURING AND DEVELOPMENT

1.  This Modification CF to Delivery Order 0001 under Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  This effort consists of the scope of work that was originally submitted under Work Directive 0012-106.

3.  PM BCT directed upgrades to the Add-on Armor (AoA) Kit in Procuring Contracting Officer (PCO) letter dated 28 April 2004.  One of

the upgrades involves additional coverage below the sponson shelf.  Due to the weight and mounting requirements of the ERA modules, this

additional coverage will not be ERA.  The Contractor has been directed to integrate a slat armour solution for this area.  It shall be

similar to the slat armour system that currently exists on fielded Stryker vehicles.  The Statement of Work (SOW) contained in Section C

of this modification is based on the revised PM-BCT SOW Rev 4, dated 13 July 04, and as amended on 6 Aug 04 in a telephone conversation

between PM-BCT and the Contractor.

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance

with Contract Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall

include monthly status of manhours and funds expended in Contractor format.  The Contractor shall report costs associated

with this work directive as segregable and separate entries on the CDRL A062 submission.

5.  The Contractor shall provide data in accordance with CDRLs A156 entitled, "Engineering/Reliability Documentation for Level "B" Side

Skirts", A157 entitled, "ECO/CR for Level "B" Side Skirts" and A158 entitled, "Status Report for Level "B" Side Skirts".

6.  As a result of this modification:

    (a)  CLINs 6004AF, 6004AG and 6004AH are hereby added to the contract

    (b)  CDRLs A156, A157 and A158 are hereby added to the contract

    (c)  the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 6004AF are established as follows:

                           MANHOURS             TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $         0.00           $       0.00         $         0.00

This Modification             8,156               $   749,944.00           $  65,656.00         $   815,600.00

Total Labor and Dollars       8,156               $   749,944.00           $  65,656.00         $   815,600.00

    (d)  the material/travel/ODCs dollars (Cost Plus Fixed Fee) funded under CLIN 6004AG are established as follows:

                                                TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $         0.00           $       0.00         $         0.00

This Modification                                 $    50,103.00           $   4,383.00         $    54,486.00

Total Material/Travel/ODCs                        $    50,103.00           $   4,383.00         $    54,486.00

    (e)  the travel dollars (Cost - No Fee) funded under CLIN 6004AH are established as follows:

                                                TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $         0.00           $       0.00         $         0.00

This Modification                                 $    19,980.00           $       0.00         $    19,980.00

Total Material/Travel/ODCs                        $    19,980.00           $       0.00         $    19,980.00

7. As a result of this modification, the total amount funded under Delivery Order 0001 is increased by $ 890,066.00.

8. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and

effect.
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                                               *** END OF NARRATIVE A 145 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6004AF        SERVICES LINE ITEM                                                                           $        815,600.00              __________________                                                                            __________________

              NOUN: LVL B SKIRTS (LABOR W/FEE)

              PRON: X142C023X1    PRON AMD: 02    ACRN: AR

              AMS CD: 643653C0300

                CLIN established by Modification CF.

                The funding authorized under this CLIN is for

                the effort specified in Section C.1

                Level of Effort:               8,156 manhours

                Estimated Cost:                  $ 749,944.00

                Fixed Fee:                       $  65,656.00

                Total Estimated Amount:          $ 815,600.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2004

                            $       815,600.00

6004AG        SERVICES LINE ITEM                                                                           $         54,486.00              __________________                                                                            __________________

              NOUN: LVL B SKIRTS (ODC & MTLS)

              PRON: X142C024X1    PRON AMD: 01    ACRN: AR

              AMS CD: 643653C0300

                CLIN established by Modification CF.

                The funding authorized under this CLIN is for

                the effort specified in Section C.1

                Estimated Cost:                  $  50,103.00

                Fixed Fee:                       $   4,383.00

                Total Estimated Amount:          $  54,486.00
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2004

                            $        54,486.00

6004AH        SERVICES LINE ITEM                                                                           $         19,980.00              __________________                                                                            __________________

              NOUN: LVL B SKIRTS (TRVL/NO FEE)

              PRON: X142C025X1    PRON AMD: 01    ACRN: AR

              AMS CD: 643653C0300

                CLIN established by Modification CF.

                The funding authorized under this CLIN is for

                the effort specified in Section C.1

                Estimated Cost:                  $  19,980.00

                Fixed Fee:                       $       0.00

                Total Estimated Amount:          $  19,980.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2004

                            $        19,980.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SECTION C

STATEMENT OF WORK (SOW)

C.1.0  DESCRIPTION.  The Contractor shall conduct the engineering design and analysis required to integrate Slat Armor panels into the

Rear Ramp Area and Left and Right Sides of the Stryker Add-on Armor (AoA) Kit where either Explosive Reactive Armor (ERA) modules or Non-

Explosive Reactive Armor (NxRA) modules cannot provide coverage or do not allow for normal vehicle operability.  The Slat Armor shall be

integrated in such a way as to create a seamless zone of protection between either the ERA modules or NxRA modules and Slat Armor

panels.

C.1.1  SLAT ARMOR PANELS.  The Contractor shall use existing Slat Deployment Armor specifications as detailed in the Slat Armor TDP, and

existing Slat Armor panels to the maximum extent possible when integrating Slat Armor into the final AoA Kit.

C.1.2  VEHICLE VARIANTS.  The Contractor shall implement the Slat Armor panels onto the final ICV, CV, ATGM, FSV and RV AoA Kits.

C.1.3  STOWAGE RACK.  The Contractor shall conduct the engineering design and analysis required to reconfigure the stowage rack to

accommodate Slat Armor integration.

C.1.4  ENVIRONMENTAL.  The Contractor shall integrate the Slat Armor panels in accordance with environmental requirements as stated in

the terms and conditions of Delivery Order 0001.

C.1.5  SAFETY.  The Contractor shall integrate the Slat Armor panels in accordance with with human factors safety requirements as stated

in the terms and conditions of Delivery Order 0001.

C.1.6  INSTALLATION/MAINTENANCE TOOLS.  The Contractor shall ensure all tools required for Slat Armor panel installation/maintenance are

either part of the vehicle BII or AoA tool kit.

C.1.7  REAR RAMP STEP HEIGHT.  The Slat Armor integration shall provide a maximum step height of 29 inches with the ramp lowered onto

its stops on level ground.

C.1.8  REAR RAMP OPENING IMPACT.  The Slat Armor integration onto the rear ramp area shall reduce the impact shock and noise generated

when the ramp is opened and it contacts the ground.

C.1.9  FUEL FILLER ACCESS.  The Slat Armor integration shall not interfere with the function of the fuel filler access covers located on

the rear above each sponson.  The integrated Slat Armor panels shall provide access for the full opening of the covers and provide

sufficient clearance for refueling the vehicle using NATO Standard fuel nozzles.  There shall also be sufficient clearance for the fuel

pad lock to be installed and removed.

C.1.10  TOWING AND TIE DOWN LUGS.  The Slat Armor integration shall not prevent normal accessibility of the towing and tie down lugs.

Removal of any armor elements is not permitted to meet this requirement.

C.1.11  RECOVER LUGS.  The Slat Armor integration shall allow accessibility to the recovery lugs using either the vehicle BII or AoA

tool kit.

C.1.12  WHEEL WELL ACCESS.  The Slat Armor integration shall provide an access point for the wheel well areas to allow for normal

vehicle maintenance operations without removing any armor elements.

C.1.13  DESIGN REVIEW.  The Contractor shall host (one) design review when presenting the final design of the Slat Armor integration.

C.1.14  FULL VEHICLE FIT DEMONSTRATION.  The Contractor shall conduct a full vehicle fit demonstration of the armor kit consisting of

Slat Armor, ERA, and NxRA at the contractor's facility.  As a result of this demonstration, the contractor shall provide a corrected

design(s) as needed to address any deficiency(s) of the proposed design.

C.1.15  PRE-PRODUCTION KIT.  The Contractor shall supply and ship one (1) pre-production set of Slat Armor panels and all other new

production hardware to a government owned test site.

C.1.16  AUTOMOTIVE PERFORMANCE TESTING.  The Contractor shall support, using on-sight Field Service Representatives (FSRs), automotive

performance testing of the armor kit, which includes ERA, NxRA and Slat Armor, at a government owned test site.  As a result of this

automotive performance testing, the contractor shall provide a corrected design(s) as needed to address any deficiency(s) of the

proposed design.

C.1.17  ENGINEERING/RELIABILITY DOCUMENTATION.  The Contractor shall provide engineering/reliability documentation for the Slat Armor

integration in accordance with CDRL A156.
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C.1.18  ENGINERING CHANGE ORDER/CHANGE REQUEST.  The Contractor shall provide ECOs/CRs for the Slat Armor integration in accordance with

CDRL A157.

C.1.19  STATUS REPORT.  The Contractor shall provide status report(s) for the Slat Armor integration in accordance with CDRL A158.

                                               *** END OF NARRATIVE C 005 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6004AF  X142C023X1             AR       2        $               0.00  $         815,600.00            $         815,600.00

        643653C0300                   4GXC23

        X14C03512RX1

6004AG  X142C024X1             AR       2        $               0.00  $          54,486.00            $          54,486.00

        643653C0300                   4GXC24

        A14C03512RX1

6004AH  X142C025X1             AR       2        $               0.00  $          19,980.00            $          19,980.00

        643653C0300                   4GXC25

        A14C03512RX1

                                                                           _________________

                                                         NET CHANGE    $         890,066.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   42040000045R5R07P643653255Y  S20113                W56HZV           $         890,066.00                                                                                                          __________________

                                                                                          NET CHANGE    $         890,066.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     362,108,209.37              $         890,066.00              $     362,998,275.37
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit H          CDRL A156 - ENG/REL DOCUMENTATION - LEVEL B SIDE SKIRTS,       20-SEP-2004      001          DATA

                   CDRL A157 - ECO/CR FOR LEVEL B SIDE SKIRTS, CDRL A158 -

                   STATUS REPORT FOR LEVEL B SIDE SKIRTS
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